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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC
Time Critical Removal Plan
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issues To Be Discussed

® Issuc 1: Storm Sewer Infiltration
® I[ssue 2: Seepage from North/West Bank of Williams Ditch
® [ssue 3: Status of Stockpiles
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Toledo Tie Treatment Site

Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issue 1: Storm Sewer Infiltration

While installing the ditch bypass system, free product was
observed flowing into the upstream limits of the sediment
management area via the 36” storm sewer that services Arco
Drive south of Williams Ditch.

The storm sewer systems servicing Arco Drive and
Frenchmens Road were cleaned and videotaped.
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Toledo Tie Treatment Site

Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issue 1: Storm Sewer Infiltration

Based on the results of the videotaping activities, sections of
both storm sewer systems were identified as potential avenues
of infiltration.

As a result, three options were developed to address these
sections.
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issue 1: Storm Sewer Infiltration

Options Considered

® Remove existing system and replace with RCP system
® Remove existing system and replace with HDPE system

® Use an in-situ method to prevent infiltration into these sections.
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC

Time Critical Removal Plan
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Recommended Option : In-situ method
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® Slipline the Arco Drive and half of the Frenchmens Road
storm sewer systems.

® Replace the half of the Frenchmens Road storm sewer system
that has already been removed with an HDPE system.
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issue 2: Seepage from North/West Bank

During the sediment removal process, seeps/pockets of
product were observed on the north and west banks of
Williams Ditch.
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GENERAL SEEP LOCATIONS

mmmmmmm $ GENERAL LOCATION OF SEEPS
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SEEPS ALONG SOUTH SIDE OF LBA PARKING LOT
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SEEPS ALONG EAST SIDE OF LBA
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SEEPS AT FIRST 90 DEGREE BEND EAST OF ARCO
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Toledo Tie Treatment Site

Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issue 2: Seepage from North/West Bank

Initially, approximately six inches of soil were scraped off the
banks in the area where seeps were observed. Although this
removed the original seeps, some new seeps were exposed.
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issue 2: Seepage from North/West Bank

In order to investigate the location of the seep materials, a
truck mounted Geoprobe® was used to collect soil borings
within the LBA parking lot. Due to insufficient access, soil
borings were not collected between the eastern side of the
LBA building and the ditch bank.
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APPROXIMATE SOIL BORING LOCATIONS
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SOIL BORING No. 4
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issue 2: Seepage from North/West Bank

Based on these soil borings, it was determined that the
seeps/pockets of product extended into the LBA parking lot.

As a result, options for addressing the seeps needed to be
evaluated.
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issue 2: Seepage from North/West Bank

Options Considered
® Excavate and Remove Source Material
® Sheet Piling
® Line Ditch (FML, Clay, Concrete)

® Enclose Williams Ditch
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC

Time Critical Removal Plan
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Recommended Option : Enclose Williams Ditch

Enclose Williams Ditch with two 48” HDPE pipes from Arco
Drive to the second 90 degree bend in Williams Ditch.

Y
# HULL & ASSOCIATES, INC.



CONCEPTUAL DRAWING OF PIPE LAYOUT
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC

Time Critical Removal Plan

Issue 3: Status of Stockpiles

® Are the clean, questionable, asphalt, and subgrade piles a
listed hazardous waste?

® Is there a ninety day storage issue?
® What determines if a contaminated media still contains a

listed waste?
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' "Lssue 3: Status of Stockpiles

[f there is a ninety day storage issue, request the thirty day storage extension.

\ 4

Establish site specific, health-based screening levels to
determine if the media still contains a listed waste

Y

Obtain approval of the screening levels from U.S. EPA.
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Toledo Tie Treatment Site

Kerr-McGee Chemical, LLC
Time Critical Removal Plan

Issue 3: Status of Stockpiles

Does the contaminated media stockpile exceed the
approved site specific, health based screening levels?

YES NO
y v

The stockpile contains a listed The stockpile does not contain a listed

waste and thus is a listed waste, but still may be a characteristic

hazardous waste. hazardous waste.
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Toledo Tie Treatment Site
Kerr-McGee Chemical, LLC
*  Time Critical Removal Plan

[ %%8 Issue 3: Status of Stockpiles

Does the contaminated media stockpile meet the definition of a
characteristic hazardous waste as defined in 40 CFR 261?

YES NO
The stockpile is a characteristic The stockpile is not a hazardous waste,
hazardous waste. but is it still a solid waste?
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